Rpt-ID: RCPESPRJ Georgia Date: (8/04/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0008 Pay Period: 07/01/2014
to 07/31/2014

Contract Location: Time Allowed: 481  Days
SR 155 (CLAIREMONT RD) @ 1-85/SR 403 to SR 13; Elapsed Calender Days: 389 Days
Percent Time: 80.87
District: 7 Area: 01
Contractor:

JHC CORPORATION, INC. Date Let: 04/19/2013

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded: 05/03/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

PEACHTREE CITY GA 30269-4210 Date Work Began: 11/13/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. -

MICHIGAN

Current Contract Amount $1,400,165.00 Counties:

Original Contract Amount $1,400,165.00 DeKalb

Funds Available $974,171.83

Percent Complete 30.42%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0002903 $1,400,165.00 $1,400,165.00 $974,171.83 30.42% $51,637.16

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (8/04/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0008 Pay Period: 07/01/2014
to 07/31/2014

Project Number: 0002903 SR 155 - CONSTRUCTION OF SIDEWALKS

Federal State Project Number:  STP00-0002-00(903)

Total to Date Prev to Date This Estimate
Participating $340,794.54 $299,484.82 $41,309.72
Non-Participating $85,198.63 $74,871.19 $10,327.44
Total Earnings $425,993.17 $374,356.01 $51,637.16
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $425,993.17 $374,356.01 $51,637.16
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $425,993.17 $374,356.01
$51,637.16

Total Payable:
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User: vepps Department of Transportation
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Contract ID: B14537-13-000-0 Estimate Number: 0008

Date: 08/04/2014
Page 3 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .376
15000.000 141
517 $2,115.00 $7,755.00
STP00-0002-00(903)
0010 210-0100 GRADING COMPLETE - LS 1.000 .550
378200.000 .010
.560 $3,782.00 $211,792.00
STP00-0002-00(903)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,571.000 74.960
23.000 37.230
112.190 $856.29 $2,580.37
0045 437-1571 STRAIGHT GRANITE CURB, 5INX 17 IN, TPA  LF 3,533.000 786.000
27.000 223.000
1,009.000 $6,021.00 $27,243.00
0055 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 161.000 92.670
43.000 -92.670
.000 $-3,984.81 $0.00
0059 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 944.884
28.000 430.000
1,374.884 $12,040.00 $38,496.75
0060 441-0748 CONCRETE MEDIAN, 6 IN SY 488.000 .000
36.000 91.000
91.000 $3,276.00 $3,276.00
0075 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 1,434.000 695.000
16.000 69.000
764.000 $1,104.00 $12,224.00
0080 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 1,860.000 1,532.000
12.000 149.000
1,681.000 $1,788.00 $20,172.00
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Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14537-13-000-0 Estimate Number: 0008

Date: 08/04/2014
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 15.000 .000
175.000 3.480
3.480 $609.00 $609.00
0100 610-1005 REM GRANITE CURB ALL SIZES LF 3,533.000 1,286.000
4.000 2,143.000
3,429.000 $8,572.00 $13,716.00
0174 639-5000 PRESTRESSED CONC STRAIN POLE, TP - EA 8.000 7.000
6000.000 -2.000
5.000 $-12,000.00 $30,000.00
v
0175 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 1,165.000 550.000
2.000 -150.000
400.000 $-300.00 $800.00
0205 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
38500.000 .500
.500 $19,250.00 $19,250.00
1
0260 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 815.000 931.000
0.700 118.000
1,049.000 $82.60 $734.30
Category Amount: $43,211.08 $388,648.42
Category Number: (0020 EROSION
0335 163-0232 TEMPORARY GRASSING AC 1.000 .000
650.000 .396
.396 $257.40 $257.40
0370 167-1500 WATER QUALITY INSPECTIONS MO 15.000 7.000
400.000 1.000
8.000 $400.00 $3,200.00
Category Amount: $657.40 $3,457.40



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14537-13-000-0 Estimate Number: 0008

Date: 08/04/2014

Page 5 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0002903

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0450 441-0108 CONC SIDEWALK, 8 IN sy 1,122.000 123.777
43.000 180.667
304.444 $7,768.68 $13,091.09
Category Amount: $7,768.68 $13,091.09
Project Total Amount: $51,637.16 $425,993.17



